
 

 

 

 

 

 

 

 

 

 

 

 

SPRING/SUMMER 2014 

PHASE 1A –DEMOLITION OF EXISTING TRAFFIC ISLANDS 

Estimated Duration- 8-12 Weeks 

NOTES 

1) The workzones shown on the plans below are intended to support the demolition of the traffic islands. 

2) The contractor shall provide temporary pedestrian crossing in the location depicted in the plans below through the use of the existing traffic signal equipment and temporary traffic signal 

equipment. 

3) Additional work may be performed during this phase through the use of MASSDOT standard temporary traffic control detail with prior approval from the engineer. 

4) This plan depicts workzones and lane restrictions for off peak traffic periods. During peak traffic periods (7AM-9AM and 3PM-5PM)the contractor shall provide the existing number of travel lanes 

throughout the project. Work not in the travel way during the peak periods may occur with approval of the Eningeer and the City of Quincy.  

5) Contractor shall coordinated bus stop relocations and any disruptions to bus services with MBTA prior to implementation. 

6) Contractor shall remove any existing pavement markings that conflict with proposed temporary markings and shall bag or remove signage that conflicts with existing traffic patterns.  
 

 

 

Plans on subsequent pages. 

  



  



  



 


